
ID WBS Task Name Duration
1 1 Project Management 639d

2 1.1 Project Managment Plan 33d

4 1.A Submission of Preliminary Management Plan 0d

5 1.2 Project Plan 125d

7 1.B Submission of draft Project Plan 0d

9 1.C Submission of final Project Plan 0d

10 1.D Completion of Contracts 0d

11 1.3 Quality Assurance Program 425d

13 1.E Submission of preliminary Quality Assurance Plan 0d

15 1.F Submission of final Quality Assurance Plan 0d

50 1.6 Project Evaluation & Authorization 494d

52 1.G Authorization of Phase 2 0d

54 1.H Authorization of Phase 3 0d

56 1.I Submission of technology recommendation 0d

57 2 Phase 1: Process Qualification 237d

58 2.1 Process Design and Specification 211d

64 2.A Complete shipment and unloading 0d

74 2.5 Design and Safety Review 47d

76 2.B Complete Design Review 0d

77 2.C Completion of Phase 1 0d

79 3 Phase 2: Cold Test 259d
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ID WBS Task Name Duration
80 3.1 Cold Test Plan 71d

83 3.A Submission of draft Cold Test Plan 0d

86 3.B Submission of final Cold Test Plan 0d

87 3.2 Facility Procurement and Inspection 30d

89 3.C Complete Facility Acceptance 0d

91 3.D Complete site modifications 0d

92 3.4 Process Procurement and Assembly 94d

96 3.E Complete Process Assembly 0d

97 3.5 Cold Test Operations 66d

102 3.F Completion of Cold Test 0d

104 3.6 Test Documentation 60d

108 3.G Submission of Cold Test Report 0d

109 3.7 Preparation for Hot Test 209d

113 3.H Submission of Treatability Study Notice 0d

116 3.8 Hot Test Plan Preparation 120d

119 3.I Submission of draft Hot Test Plan 0d

122 3.J Submission of final Hot Test Plan 0d

124 3.K Completion of Phase 2 0d

125 4 Phase 3: Hot Test 126d

126 4.1 Readiness Assessment 20d

129 4.A Closeout of readiness assessment 0d
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ID WBS Task Name Duration
130 4.2 Process Operations 51d

133 4.B Completion of waste treatment 0d

135 4.3 Waste & Residue Post Treatment 53d

138 4.C Completion of waste & residue immobilization 0d

141 4.D Waste transfer complete 0d

142 4.4 Test Documentation 78d

146 4.E Submission of Hot Test Report 0d

147 5 Closeout 40d

151 5.A Completion of Closeout 0d
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